Nebraska Department of Roads Date: 02.09.2015 Nebraska Department of Roads Date: 02.09.2015
Estimate Summary to Contractor Page: 1lof 14 Estimate Summary to Contractor Page: 1of 14
Contract ID: 7696 Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID: 7696 Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
Contract Location: Total to Date  Prev to Date This Estimate
BENKELMAN SOUTH Estimate Type: FINL Current Contract Amt Total Earnings  $5,807,853.44 $5,807,853.44 $.00
$5,878,304.34 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $5,807,853.44  $5,807,853.44 $.00
ontractor: Date Lot 05.17 2012 $6.046.198.60 Retainage $.00 $.00 $.00
UNITED CONTRACTORS, INC. ated e;. Sl Escrow Amount $.00 $.00 $.00
6678 NW 62ND AVE e Date ;Wﬁf ed- 82-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
PO BOX 347 : 99% Net Earnings  $5,807,853.44 $5,807,853.44 $.00
Date Notice for Work to ]
Begin: 07.09.2012 % Time Comp
JOHNSTON IA 50131-0347 gin: e 123% Liquidated Damages -$89,046.00 -$90,695.00 $1,649.00
Date Work Actually Began: 07.09.2012 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 07.18.2014 Disincentives $.00 $.00 $.00
(515)276-6162 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-31.90 $-31.90 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
LIBERTY MUTUAL INSURANCE COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DUNDY ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
70696 000 STP-34-2(124) 034 29.17 30.00 GRAD CONC PAVE CULV BR Matl Discrepancy Payment Adj $.00 $.00 $.00
SEED GDRL .
Total for Adjustments -$89,077.90 -$90,726.90 $1,649.00
Payment  $5,718,775.54 $5,717,126.54 $1,649.00
Project Manager District Engineer
Collins, Duane 01.23.2015 Vosburg, Kurt 01.24.2015
Construction Engineer Materials Engineer
Watkins, Dave 02.03.2015 Hall, David 02.03.2015
Controller Controller
Harring, Joyce 02.06.2015 Harring, Joyce 02.06.2015
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Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1101.25 6.00 196.000 1,176.00
0001 0001 0030.10 46,000.00 1.000 46,000.00 SAWING PAVEMENT LF 196.000 1,176.00
MOBILIZATION LS 1.000 46,000.00 260.000 1,560.00
1.000 46,000.00 0.000 0.00
0.000 0.00 0010 0010 1102.00 5.50 18,740.000 103,070.00
0002 0002 1000.00 400.00 20.000 8,000.00 REMOVE ASPHALT SURFACE SY 18,740.000 103,070.00
LARGE TREE REMOVAL EACH 20.000 8,000.00 17,302.083 95,161.45
5.000 2,000.00 0.000 0.00
0.000 0.00 o011 0011 1106.00 7.00 344.000 2,408.00
0003 0003 1009.00 18,000.00 1.000 18,000.00 REMOVE DRIVEWAY SY 344.000 2,408.00
GENERAL CLEARING AND GRUBBING LS 1.000 18,000.00 182.000 1,274.00
1.000 18,000.00 0.000 0.00
0.000 0.00 0012 0012 4094.51 4,500.00 1.000 4,500.00
0004 0004 1010.01 7.80 205.000 1,599.00 TEMPORARY WALL EACH 1.000 4,500.00
EXCAVATION (ESTABLISHED QUANTITY) cYy 205.000 1599.00  \1 STA 165400 TO STA. 172447 1.000 4,500.00
205.000 1,599.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 2.50 958.000 2,395.00
0005 0005 1011.00 30.00 418.000 12,540.00 REMOVE GUARDRAIL LF 958.000 2,395.00
WATER MGAL 418.000 12,540.00 964.000 2,410.00
1,008.600 30,258.00 0.000 0.00
0.000 0.00 0014 0014 L006.00 500.00 7.000 3,500.00
0006 0006 1012.00 150.00 9.000 1,350.00 COVER CROP SEEDING ACRE 7.000 3,500.00
RIGHT-OF-WAY MARKERS EACH 9.000 1,350.00 6.139 3,069.50
9.000 1,350.00 0.000 0.00
0.000 0.00 0015 0015 L019.13 175  12,210.000 21,367.50
0007 0007 1030.00 10.00 18,556.000 185,560.00 EROSION CONTROL, CLASS 1D SY 0.000 0.00
EARTHWORK MEASURED IN EMBANKMENT cY 18,556.000 185,560.00 0.000 0.00
18,556.000 185,560.00 0.000 0.00
0.000 0.00 0016 0016 L021.51 4.50 446.000 2,007.00
0008 0008 1101.00 10.00 249.000 2,490.00 EROSION CHECKS, TYPE WATTLE LF 446.000 2,007.00
REMOVE PAVEMENT sy 249.000 2,490.00 150.000 675.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L022.11 2.50 4,693.000 11,732.50
FABRIC SILT FENCE-LOW POROSITY LF 4,693.000 11,732.50
6,675.000 16,687.50
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7696

Vendor ID: 2207 UNITED CONTRACTORS, INC.

Date: 02.09.2015
Page: 3of 14

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7696

Date: 02.09.2015

Page:

Vendor ID: 2207 UNITED CONTRACTORS, INC.

3o0f14

Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4009 4009 L020.00 1.66 0.000 0.00 0024 0024 7518.12 9.00 480.000 4,320.00
EROSION CONTROL SY 12,210.000 20,268.60 12" YELLOW WET REFLECTIVE PREFORMED LF 480.000 4,320.00
Bonded Fiber Matrix in place of Class 1D Blanket 13,500.000 22,410.00 PAVEMENT MARKING, TYPE 4, GROOVED 178.300 1,604.70
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 427,695.00 0025 0025 8051.00 7.00 1,082.000 7,574.00
Current 426,596.10 SOIL BINDER cY 1,082.000 7,574.00
In place 432,514.45 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0026 0026 8101.40 2.25 19,601.000 44,102.25
0018 0018 0030.30 103,200.00 1.000 103,200.00 SUBGRADE STABILIZATION SY 19,601.000 44,102.25
MOBILIZATION LS 1.000 103,200.00 18,406.757 41,415.20
1.000 103,200.00 0.000 0.00
0.000 0.00 0027 0027 9009.75 56.50 5,736.000 324,084.00
0019 0019 2010.00 35.00 30.000 1,050.00 TEMPORARY SURFACING SY 3,236.000 182,834.00
CRUSHED ROCK SURFACE COURSE CY 30.000 1,050.00 8" 3,382.719 191,123.63
0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 9009.87 44.00 116.000 5,104.00
0020 0020 3075.32 44.00 7,594.000 334,136.00 SURFACING 8" SY 116.000 5,104.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 6,594.000 290,136.00 115.556 5,084.46
6,473.915 284,852.28 0.000 0.00
0.000 0.00 0029 0029 9111.00 8.00 88.000 704.00
0021 0021 3075.36 50.00 11,891.000 594,550.00 WATER MGAL 88.000 704.00
8" DOWELED CONCRETE PAVEMENT, CLASS SY 11,891.000 594,550.00 0.000 0.00
47B-3500 11,932.842 596,642.10 0.000 0.00
0.000 0.00 0030 0030 9170.00 100.00 71.740 7,174.00
0022 0022 7517.05 3.70 11,400.000 42,180.00 EARTH SHOULDER CONSTRUCTION STA 71.740 7,174.00
5" WHITE WET REFLECTIVE PREFORMED LF 11,400.000 42,180.00 72.720 7,272.00
PAVEMENT MARKING, TYPE 4, GROOVED 9,499.000 35.146.30 0.000 0.00
0.000 0.00 0031 0031 9185.77 120.00 47.150 5,658.00
0023 0023 7518.05 3.70 10,400.000 38,480.00 RUMBLE STRIPS, CONCRETE STA 47.150 5,658.00
5" YELLOW WET REFLECTIVE PREFORMED LF 10,400.000 38,480.00 58.480 7,017.60
PAVEMENT MARKING, TYPE 4, GROOVED 5.059.500 18.720.15 0.000 0.00
0.000 0.00 0032 0032 9188.50 44.00 649.000 28,556.00
SURFACING UNDER GUARDRAIL SY 649.000 28,556.00
811.791 35,718.81
0.000 0.00
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Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4010 4010 3300.03 -5,866.70 0.000 0.00 0039 0039 P402.15 48.00 570.000 27,360.00
DEDUCTION 1.000 -5,866.70 15" CULVERT PIPE, TYPE 3,450R 6 LF 570.000 27,360.00
Concrete Pavement Core Thickness Deficiency 1.000 ~5,866.70 586.000 28,128.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 1,540,872.25 GROUP 4 CULVERTS Contracted 60,048.00
Current 1,349,755.55 Current 60,048.00
In place 1,321,930.53 In place 60,816.00
This Estimate 0.00 This Estimate 0.00
GROUP 4 CULVERTS GROUP 5 SEEDING
0033 0033 0030.40 4,000.00 1.000 4,000.00 0040 0040 0030.50 5,000.00 1.000 5,000.00
MOBILIZATION LS 1.000 4,000.00 MOBILIZATION LS 1.000 5,000.00
1.000 4,000.00 1.000 5,000.00
0.000 0.00 0.000 0.00
0034 0034 4004.50 2.75 4,440.000 12,210.00 0041 0041 L001.01 2,000.00 2.000 4,000.00
CAST IRON GRATE AND FRAME LB 4,440.000 12,210.00 SEEDING, TYPE A ACRE 4.000 8,000.00
4,440.000 12,210.00 4.000 8,000.00
0.000 0.00 0.000 0.00
0035 0035 4050.01 14.00 297.000 4,158.00 0042 0042 L001.02 2,000.00 3.000 6,000.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 297.000 4,158.00 SEEDING, TYPE B ACRE 3.000 6,000.00
CULVERTS, AND HEADWALLS 297.000 4,158.00 3.500 7,000.00
0.000 0.00 0.000 0.00
0036 0036 4105.59 1,250.00 8.000 10,000.00 0043 0043 L032.75 500.00 12.000 6,000.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 8.000 10,000.00 MULCH TON 12.000 6,000.00
JUNCTION BOX 8.000 10,000.00 15.000 7,500.00
0.000 0.00 0.000 0.00
0037 0037 4155.50 1.50 480.000 720.00 GROUP 5 SEEDING Contracted 21,000.00
REINFORCING STEEL FOR INLET AND LB 480.000 720.00 Current 25.000.00
JUNCTION BOX ' '
480.000 720.00 In place 27,500.00
0.000 0.00 This Estimate 0.00
0038 0038 4360.15 200.00 8.000 1,600.00 GROUP 6 BRIDGE AT STA. 145+62.07
15" METAL FLARED-END SECTION EACH 8.000 1,600.00 0044 0044 0030.60 130,000.00 1.000 130,000.00
8.000 1,600.00 MOBILIZATION LS 1.000 130,000.00
0.000 0.00 1.000 130,000.00
0.000 0.00
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Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0045 1043.50 5.00 93.000 465.00 0054 0054 6010.26 575.00 471.200 270,940.00
RIPRAP FILTER FABRIC SY 93.000 465.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE (63 471.200 270,940.00
93.000 465.00 471.200 270,940.00
0.000 0.00 0.000 0.00
0046 0046 3050.15 265.00 192.700 51,065.50 0055 0055 6030.00 89,000.00 1.000 89,000.00
CONCRETE FOR PAVEMENT APPROACHES CY 192.700 51,065.50 PREPARATION OF BRIDGE AT STATION EACH 1.000 89,000.00
CLASS 47BD-4000
192.700 51,065.50 145+62.07 1.000 89,000.00
0.000 0.00 0.000 0.00
0047 0047 3051.10 0.95 39,230.000 37,268.50 0056 0056 6052.51 0.00 1.000 0.00
EPOXY COATED REINFORCING STEEL FOR LB 34,995.000 33,245.25 ACCESS BRIDGE LS 1.000 0.00
PAVEMENT APPROACHES
34,995.000 33,245.25 AT STA. 145+62.07 RT. 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 6000.10 12,500.00 1.000 12,500.00 0057 0057 6052.52 0.00 1.000 0.00
ABUTMENT NO.1 EXCAVATION LS 1.000 12,500.00 ACCESS BRIDGE LS 1.000 0.00
1.000 12,500.00 AT STA. 145+62.07 LT. 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 6000.11 12,500.00 1.000 12,500.00 0058 0058 6071.11 508,000.00 1.000 508,000.00
ABUTMENT NO.2 EXCAVATION LS 1.000 12,500.00 STEEL SUPERSTRUCTURE AT STATION LS 1.000 508,000.00
1.000 12,500.00 145462.07 1.000 508,000.00
0.000 0.00 0.000 0.00
0050 0050 6005.32 65.00 101.700 6,610.50 0059 0059 6104.00 60.00 30.000 1,800.00
PREFORMED EXPANSION JOINT, TYPE A LF 101.700 6,610.50 BROKEN CONCRETE RIPRAP TON 0.000 0.00
101.700 6,610.50 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 6005.78 660.00 20.000 13,200.00 0060 0060 6131.50 0.95 111,130.000 105,573.50
EXPANSION BEARING, TFE TYPE EACH 20.000 13,200.00 EPOXY COATED REINFORCING STEEL LB 109,005.000 103,554.75
20.000 13,200.00 109,005.000 103,554.76
0.000 0.00 0.000 0.00
0052 0052 6005.83 725.00 10.000 7,250.00 0061 0061 6139.50 40.00 86.000 3,440.00
FIXED BEARING EACH 10.000 7,250.00 SUBSURFACE DRAINAGE MATTING SY 86.000 3,440.00
10.000 7,250.00 86.000 3,440.00
0.000 0.00 0.000 0.00
0053 0053 6010.22 575.00 110.400 63,480.00 0062 0062 6210.14 35.50 1,000.000 35,500.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 110.400 63,480.00 HP 12 INCH X 53 LB STEEL PILING LF 950.000 33,725.00
110.400 63,480.00 935.331 33,204.25
0.000 0.00 0.000 0.00
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Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0063 0063 6510.55 15,000.00 1.000 15,000.00 0067 0067 3050.15 265.00 193.700 51,330.50
TEMPORARY BRIDGE SHORING LS 1.000 15,000.00 CONCRETE FOR PAVEMENT APPROACHES cY 193.700 51,330.50
1.000 15,000.00 CLASS 47BD-4000 193.700 51,330.50
0.000 0.00 0.000 0.00
0064 0064 8091.00 45.00 285.000 12,825.00 0068 0068 3051.10 0.95 34,550.000 32,822.50
GRANULAR BACKFILL cy 285.000 12,825.00 EPOXY COATED REINFORCING STEEL FOR LB 34,550.000 32,822.50
285.000 12,825.00 PAVEMENT APPROACHES 34,550.000 32,822.50
0.000 0.00 0.000 0.00
4006 4006 6210.34 21.30 0.000 0.00 0069 0069 4020.55 290.00 52.000 15,080.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 50.000 1,065.00 CLASS 47B-3000 CONCRETE FOR DITCH LINER cY 52.000 15,080.00
PILING 64.665 1,377.36 52.000 15,080.00
Paid at 60% of the Contract Unit Price 0.000 0.00 0.000 0.00
4007 4007 6105.01 65.00 0.000 0.00 0070 0070 6000.10 10,000.00 1.000 10,000.00
ROCK RIPRAP, TYPE A TON 30.000 1,950.00 ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00
117.410 7,631.65 1.000 10,000.00
0.000 0.00 0.000 0.00
4008 4008 7050.00 90.96 0.000 0.00 0071 0071 6000.11 10,000.00 1.000 10,000.00
ADDITIONAL COMPENSATION EACH 16.000 1,455.36 ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00
16.000 1,455.36 1.000 10,000.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 145+62.07 Contracted 1,376,41800 0072 0072 6000.20 20,000.00 1.000 20,000.00
Current 1371,271.36  PIER NO.1 EXCAVATION LS 1.000 20,000.00
In place 1,376,744.63 1.000 20,000.00
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 174+80.99 0073 0073 6000.21 20,000.00 1.000 20,000.00
0065 0065 0030.60 195,000.00 1.000 195,000.00 PIER NO.2 EXCAVATION LS 1.000 20,000.00
MOBILIZATION LS 1.000 195,000.00 1.000 20,000.00
1.000 195,000.00 0.000 0.00
0.000 0.00 0074 0074 6000.22 30,000.00 1.000 30,000.00
0066 0066 1043.50 10.00 39.000 390.00 PIER NO.3 EXCAVATION LS 1.000 30,000.00
RIPRAP FILTER FABRIC SY 39.000 390.00 1.000 30,000.00
124.000 1,240.00 0.000 0.00
0.000 0.00 0075 0075 6000.63 30,000.00 1.000 30,000.00
PIER NO.4 EXCAVATION LS 1.000 30,000.00
1.000 30,000.00
0.000 0.00
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Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0076 0076 6005.32 55.00 91.400 5,027.00 0085 0085 6107.00 75.00 398.000 29,850.00
PREFORMED EXPANSION JOINT, TYPE A LF 91.400 5,027.00 CONCRETE SLOPE PROTECTION Sy 398.000 29,850.00
91.400 5,027.00 398.000 29,850.00
0.000 0.00 0.000 0.00
0077 0077 6005.78 950.00 40.000 38,000.00 0086 0086 6131.50 0.95  211,960.000 201,362.00
EXPANSION BEARING, TFE TYPE EACH 40.000 38,000.00 EPOXY COATED REINFORCING STEEL LB 211,960.000 201,362.00
40.000 38,000.00 211,960.000 201,362.00
0.000 0.00 0.000 0.00
0078 0078 6005.83 800.00 10.000 8,000.00 0087 0087 6139.50 40.00 75.000 3,000.00
FIXED BEARING EACH 10.000 8,000.00 SUBSURFACE DRAINAGE MATTING Sy 75.000 3,000.00
10.000 8,000.00 75.000 3,000.00
0.000 0.00 0.000 0.00
0079 0079 6010.22 510.00 791.900 403,869.00 0088 0088 6210.14 30.00 6,165.000 184,950.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 791.900 403,869.00 HP 12 INCH X 53 LB STEEL PILING LF 5,765.000 172,950.00
791.900 403,869.00 5,634.039 169,021.17
0.000 0.00 0.000 0.00
0080 0080 6010.26 575.00 544.200 312,915.00 0089 0089 6310.00 18.00 1,410.000 25,380.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 544.200 312,915.00 STEEL SHEET PILING SF 1,410.000 25,380.00
544.200 312,915.00 1,406.790 25,322.22
0.000 0.00 0.000 0.00
0081 0081 6011.11 381,000.00 1.000 381,000.00 0090 0090 6404.17 70.00 413.000 28,910.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 381,000.00 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 413.000 28,910.00
SUPERSTRUCTURE AT STATION 1.000 381,000.00 413.000 28,910.00
174+80.99 0.000 0.00 0.000 0.00
0082 0082 6040.00 120,000.00 1.000 120,000.00 0091 0091 6510.55 15,000.00 1.000 15,000.00
REMOVE STRUCTURE EACH 1.000 120,000.00 TEMPORARY BRIDGE SHORING LS 1.000 15,000.00
AT STA. 174+80.99 1.000 120,000.00 1.000 15,000.00
0.000 0.00 0.000 0.00
0083 0083 6080.00 4.00 1,625.000 6,500.00 0092 0092 8091.00 45.00 305.000 13,725.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,625.000 6,500.00 GRANULAR BACKFILL CY 305.000 13,725.00
1,625.000 6,500.00 305.000 13,725.01
0.000 0.00 0.000 0.00
0084 0084 6105.01 65.00 275.000 17,875.00 4002 4002 6210.44 150.00 0.000 0.00
ROCK RIPRAP, TYPE A TON 275.000 17,875.00 HP 12"X53#, PILE SPLICE EACH 34.000 5,100.00
309.710 20,131.15 Paid at 5 times the Contract Unit Price 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 6210.34 18.00 0.000 0.00 0126 0126 A001.12 425.00 1.000 425.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 400.000 7,200.00 PULL BOX, TYPE PB-5 EACH 1.000 425.00
PILING 530.961 9,557.31 1.000 425.00
Paid at 60% of the Contract Unit Price 0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 174+80.99 Contracted 2,209,986.00 0127 0127 A070.10 3.00 83.000 249.00
Current 2.210,286.00 1 1/2-INCH CONDUIT IN TRENCH LF 83.000 249.00
In place 2,206,662.86 75.000 225.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0128 0128 A072.10 15.00 67.000 1,005.00
0121 0121 0030.70 1,008.00 1.000 1,008.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 67.000 1,005.00
MOBILIZATION LS 1.000 1,008.00 71.000 1,065.00
1.000 1,008.00 0.000 0.00
0.000 000 0129 0129 A080.22 1.25 386.000 482.50
0122 0122 7011.20 24.00 419.250 10,062.00 STREET LIGHTING CABLE, NO. 6 BARE LF 386.000 482.50
W-BEAM GUARDRAIL LF 419.250 10,062.00 382.000 477.50
419.250 10,062.00 0.000 0.00
0.000 0.00 0130 0130 A080.24 1.50 772.000 1,158.00
0123 0123 7020.00 2,400.00 8.000 19,200.00 STREET LIGHTING CABLE, NO. 6 USE LF 772.000 1,158.00
BRIDGE APPROACH SECTIONS EACH 8.000 19,200.00 764.000 1,146.00
8.000 19,200.00 0.000 0.00
0.000 000 0131 0131 A700.20 1,100.00 3.000 3,300.00
0124 0124 7024.27 2,400.00 8.000 19,200.00 RELOCATE STREET LIGHTING UNIT EACH 3.000 3,300.00
GUARDRAIL END TREATMENT, TYPE II EACH 8.000 19,200.00 3.000 3,300.00
8.000 19,200.00 0.000 0.00
0.000 000 GROUP 8B ELECTRICAL Contracted 9,119.50
GROUP 7 GUARDRAIL Contracted 49,470.00 Current 9,119.50
Current 49,470.00 In place 9,138.50
In place 49,470.00 This Estimate 0.00
This Estimate 0.00 GROUP 10 GENERAL ITEMS
GROUP 8B ELECTRICAL 0132 0132 0001.08 050  11,543.000 5,771.50
0125 0125 0030.80 2,500.00 1.000 2,500.00 BARRICADE, TYPE II BDAY 11,543.000 5,771.50
MOBILIZATION LS 1.000 2,500.00 30,350.000 15,175.00
1.000 2,500.00 0.000 0.00
0.000 0.00
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Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0133 0133 0001.10 1.25 4,279.000 5,348.75 0142 0142 0003.56 5.00 8,100.000 40,500.00
BARRICADE, TYPE llI BDAY 4,279.000 5,348.75 RELOCATE CONCRETE PROTECTION BARRIER LF 8,100.000 40,500.00
7,916.000 9,895.00 2,587.500 12,937.50
0.000 0.00 0.000 0.00
0134 0134 0001.90 0.70 27,048.000 18,933.60 0143 0143 0003.57 850.00 3.000 2,550.00
SIGN DAY EACH 27,048.000 18,933.60 RELOCATE INERTIAL BARRIER SYSTEM EACH 0.000 0.00
34,846.000 24,392.20 0.000 0.00
0.000 0.00 0.000 0.00
0135 0135 0001.99 1.00 252.000 252.00 0144 0144 0003.58 3,500.00 1.000 3,500.00
CONTRACTOR FURNISHED SIGN DAY EACH 252.000 252.00 INERTIAL BARRIER SYSTEM EACH 0.000 0.00
1,174.000 1,174.00 0.000 0.00
0.000 0.00 0.000 0.00
0136 0136 0002.28 0.40 17,600.000 7,040.00 0145 0145 0003.64 20.00 14.000 280.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 17,600.000 7,040.00 REPLACEMENT MODULE EACH 14.000 280.00
21,649.700 8,659.88 0.000 0.00
0.000 0.00 0.000 0.00
0137 0137 0002.30 0.40 8,900.000 3,560.00 0146 0146 0003.70 350.00 14.000 4,900.00
PAVEMENT MARKING REMOVAL LF 8,900.000 3,560.00 TEMPORARY RUMBLE STRIP EACH 14.000 4,900.00
6,417.000 2,566.80 4.000 1,400.00
0.000 0.00 0.000 0.00
0138 0138 0002.44 0.45 47,500.000 21,375.00 0147 0147 0003.74 23,574.00 1.000 23,574.00
TEMPORARY PAVEMENT MARKING, TYPE LF 47,500.000 21,375.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 23,574.00
PAINT
45,457.000 20,455.65 AT STA. 145400 1.000 23,574.00
0.000 0.00 0.000 0.00
0139 0139 0002.47 0.35 23,800.000 8,330.00 0148 0148 0003.75 32,050.00 1.000 32,050.00
TEMPORARY PAVEMENT MARKING SURFACE LF 23,800.000 8,330.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 32,050.00
PREPARATION
37,793.000 13,227.55 AT STA. 175400 1.000 32,050.00
0.000 0.00 0.000 0.00
0140 0140 0003.10 300.00 50.000 15,000.00 0149 0149 0005.10 75.00 517.000 38,775.00
FLAGGING DAY 50.000 15,000.00 TRAFFIC CONTROL MANAGEMENT DAY 517.000 38,775.00
14.000 4,200.00 535.000 40,125.00
0.000 0.00 0.000 0.00
0141 0141 0003.50 24.00 3,287.500 78,900.00 0150 0150 0020.00 0.80 2,000.000 1,600.00
CONCRETE PROTECTION BARRIER LF 3,287.500 78,900.00 TRAINING HOUR 2,000.000 1,600.00
2,587.500 62,100.00 2,003.000 1,602.40
0.000 0.00 0.000 0.00
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Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0151 0151 0030.00 8,000.00 1.000 8,000.00 4001 4001 7019.64 3,500.00 0.000 0.00
MOBILIZATION LS 1.000 8,000.00 TEMPORARY IMPACT ATTENUATOR EACH 1.000 3,500.00
1.000 8,000.00 Absorb 350 System 1.000 3,500.00
0.000 0.00 0.000 0.00
0152 0152 9110.01 90.00 60.000 5,400.00 4004 4004 3900.18 2,5627.35 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 5,400.00 ADDITIONAL WORK LS 1.000 2,527.35
14.000 1,260.00 1.000 2,527.35
0.000 0.00 0.000 0.00
0153 0153 9110.03 85.00 60.000 5,100.00 4005 4005 0003.81 22,640.63 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 5,100.00 RELOCATE TEMPORARY TRAFFIC SIGNAL EACH 1.000 22,640.63
0.000 0.00 1.000 22,640.64
0.000 0.00 0.000 0.00
0154 0154 9110.07 85.00 60.000 5,100.00 GROUP 10 GENERAL ITEMS Contracted 351,589.85
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 5,100.00 Current 376.757.83
0.000 0.00 In place 323,076.47
0.000 0.00 This Estimate 0.00
0155 0155 9110.27 150.00 60.000 9,000.00 Totals for contract Contracted 6,046,198.60
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 60.000 9,000.00 Current 5,878,304.34
EXCAVATOR, FULLY OPERATED 31.000 4,650.00 In place 5,807,853.44
0.000 0.00 This Estimate 0.00
0156 0156 L022.75 4.50 500.000 2,250.00
TEMPORARY SILT CHECK LF 500.000 2,250.00
0.000 0.00
0.000 0.00
0157 0157 L022.90 3.50 1,000.000 3,500.00
TEMPORARY SILT FENCE LF 1,000.000 3,500.00
0.000 0.00
0.000 0.00
0158 0158 L032.70 500.00 2.000 1,000.00
TEMPORARY MULCH TON 2.000 1,000.00
8.827 4,413.50
0.000 0.00
4000 4000 7019.65 850.00 0.000 0.00
RELOCATE IMPACT ATTENUATOR EACH 3.000 2,550.00
Absorb 350 System 3.000 2,550.00
0.000 0.00
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Contract ID: 7696

Est Number: 0045

Vendor ID: 2207 UNITED CONTRACTORS, INC.
Pay Period End Date:  01.23.2015

Contract ID: 7696
Est Number: 0045

Vendor ID: 2207 UNITED CONTRACTORS, INC.
Pay Period End Date:  01.23.2015

Detailed breakdown of stockpiled
materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc
3051.10 | EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

\Item Cd Hltem Desc \
6005.78 | EXPANSION BEARING, TFE TYPE

Project 70696 000 Project 70696 000
Prpsl Line Nbr 0068 Proj Line Nbr Prpsl Line Nbr 0077 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 16,900.00 8,914.75 90856462 0009  S.P. Initial Payment 40.00 27,680.00 612-655
Epoxy Coated Resteel for Approaches, Phase 1 Expansion Bearing, TFE Type
0012  S.P.Adjustment -16,507.00 -8,707.44 90856462 0010  S.P.Adjustment 24.00 -16,608.00 612-655
Epoxy Coated Resteel for Approaches, Phase 1 Expansion Bearing, TFE Type
0024  S.P. Adjustment -393.00 -207.31 90856462 0019  S.P. Adjustment -10.00 -6,920.00 612-655
Epoxy Coated Resteel for Approaches, Phase 1 Expansion Bearing, TFE Type
Total for stockpile nbr 1: 0.00 $0.00 0023  S.P. Adjustment -6.00 -4,152.00 612-655
Total for proposal line nbr 0068: 0.00 $0.00 Expansion Bearing, TFE Type
Total for item code 3051.10: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Item Cd |Item Desc Total for proposal line nbr 0077: 0.00 $0.00
6005.78 | EXPANSION BEARING, TFE TYPE | Total for item code 6005.78: 0.00 $0.00
Project 70696 000 ltem Cd |Item Desc |
Prpsl Line Nbr 0051 Proj Line Nbr M/ FIXED BEARING
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 70696 000
Stkpl Nbr 1 Prpsl Line Nbr 0052 Proj Line Nbr
0009 S.P. Initial Payment 20.00 11,850.00 612-655 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Expansion Bearing, TFE Type Stkpl Nbr 1
0029  S.P.Adjustment -6.00 -3,555.00 612-655 0009  S.P. Initial Payment 10.00 6,210.00 612-655
Expansion Bearing, TFE Type Fixed Bearing
0030  S.P. Adjustment -6.00 -3,555.00 612-655 0029  S.P. Adjustment -6.00 -3,726.00 612-655
Expansion Bearing, TFE Type Fixed Bearing
0035  S.P.Adjustment -8.00 -4,740.00 612-655 0035  S.P.Adjustment -4.00 -2,484.00 612-655
Expansion Bearing, TFE Type Fixed Bearing
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0051: 0.00 $0.00 Total for proposal line nbr 0052: 0.00 $0.00
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Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.83 \FIXED BEARING \ 6011.11 \PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION
Project 70696 000 Project 70696 000
Prpsl Line Nbr 0078 Proj Line Nbr Prpsl Line Nbr 0081 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 10.00 6,370.00 612-655 0023  S.P. Adjustment -0.15 -27,227.25 6552
Fixed Bearing Precast Concrete Girders
0010  S.P. Adjustment -3.00 -1,911.00 612-655 Total for stockpile nbr 1: 0.00 $0.00
Fixed Bearing Total for proposal line nbr 0081: 0.00 $0.00
0011  S.P.Adjustment -3.00 -1,911.00 612-655 Total for item code 6011.11: 0.00 $0.00
Fixed Bearing Item Cd |Item Desc
0019  S.P. Adjustment -2.00 -1,274.00 612-655 6071.11 | STEEL SUPERSTRUCTURE AT STATION
Fixed Bearing .
Project 70696 000
0023 S.P. Adjustment -2.00 -1,274.00 612-655
Fixed Bearing Prpsl Line Nbr 0058 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0078: 0.00 $0.00 Stkpl Nbr 1
Total for item code 6005.83: 0.00 $0.00 0006 S.P. Initial Payment 1.00 60,377.99 0000078683
\Item cd Hltem Desc ‘ Raw Materials for Steel Superstructure
6011.11 \PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION 0007 S.P. Initial Payment 1.00 37,266.67 0000078771
Project 70696 000 Raw Materials for Steel Superstructure
0008 S.P. Initial Payment 1.00 31,258.49 0000078857
Prpsi Line Nbr 0081 Proj Line Nbr Raw Materials for Steel Superstructure
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0030 S.P. Closure -1.00 -37.266.67 0000078771
Stkpl Nbr 1 Raw Materials for Steel Superstructure
0008  S.P. Initial Payment 1.00 181,515.00 6552 0030  S.P. Adjustment -0.60 -36,226.79 0000078683
Precast Concrete Girders Raw Materials for Steel Superstructure
0011  S.P.Adjustment -0.60 -108,909.00 6552 0035  S.P. Closure -0.40 -24,151.20 0000078683
Precast Concrete Girders Raw Materials for Steel Superstructure
0019 S.P. Adjustment -0.25 -45,378.75 6552

Precast Concrete Girders
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Contract ID: 7696 Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID: 7696 Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0045 Pay Period End Date:  01.23.2015 Est Number: 0045 Pay Period End Date:  01.23.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6071.11 \STEEL SUPERSTRUCTURE AT STATION \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 70696 000 Project 70696 000
Prpsl Line Nbr 0058 Proj Line Nbr Prpsl Line Nbr 0086 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0035  S.P.Closure -1.00 -31,258.49 0000078857 0012  S.P.Adjustment -19,469.00 -10,269.90 90854674
Raw Materials for Steel Superstructure Epoxy coated resteel, Phase 1
Total for stockpile nbr 1: 0.00 $0.00 0012  S.P.Adjustment -18,036.00 -9,513.99 90856462
Total for proposal line nbr 0058: 0.00 $0.00 Epoxy coated resteel, Phase 1
Total for item code 6071.11: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0086: 0.00 $0.00
6131.50 = EPOXY COATED REINFORCING STEEL | Total for item code 6131.50: 0.00 $0.00
Project 70696 000 ltem Cd | Item Desc |
_ o 6210.14 | HP 12 INCH X 53 LB STEEL PILING
Prpsl Line Nbr 0086 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 70696 000
Stkpl Nbr 1 Prpsl Line Nbr 0088 Proj Line Nbr
0007 S.P. Initial Payment 44,313.00 23.375.11 00854674 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Epoxy coated resteel, Phase 1 Stkpl Nbr 1
0007  S.P. Initial Payment 18,036.00 9,513.99 90856462 0014  S.P. Initial Payment 2.240.00 51,856.00 0-452-C
Epoxy coated resteel, Phase 1 HP 12X53 Steel Piling
0007  S.P. Adjustment -1,876.00 -989.59 90854674 0016  S.P. Adjustment -1,188.001 -27,502.22 0-452-C
Epoxy coated resteel, Phase 1 HP 12X53 Steel Piling
0008  S.P.Adjustment -1,678.00 -885.15 90854674 0017  S.P.Adjustment 450418 -10,427.18 0-452-C
Epoxy coated resteel, Phase 1 HP 12X53 Steel Piling
0009  S.P. Adjustment -17,407.00 -9,182.19 90854674 0020  S.P. Adjustment -422.083 -9,771.22 0-452-C
Epoxy coated resteel, Phase 1 HP 12X53 Steel Piling
0010 S.P. Adjustment -2,723.00 -1,436.38 90854674
Epoxy coated resteel, Phase 1
0011 S.P. Adjustment -1,160.00 -611.90 90854674

Epoxy coated resteel, Phase 1
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Est Number: 0045 Pay Period End Date:  01.23.2015
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
6210.14 | HP 12 INCH X 53 LB STEEL PILING
Project 70696 000
Prpsl Line Nbr 0088 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0021 S.P. Adjustment -179.498 -4,155.38 0-452-C
HP 12X53 Steel Piling
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0088: 0.00 $0.00
Total for item code 6210.14: 0.00 $0.00

Total remaining for contract:

$0.00



